ROMANIA : INSTALLATION OF A 285 TON HOT
LEVELLER
PROJECT
H. INDU. / SHIPBUI.

Fagioli

were

awarded

EQUIPMENT

WEIGHT

SPMTs / GANTRY LIFTING SYSTEM

285 ton

the

contract for the installation of a
285 ton Hot Leveller, 11,1 m
high, 5,5 m wide. Fagioli used
16 axle lines SPMTs for the
transport within the warehouse
and a gantry lifting system with
skid

tracks

for

the

final

installation of the item.

OPERATIONAL
PROCEDURES

The first step of the operation
was the assembly of the trailers
which were then used to move
the item form its original position
onto dedicated supports. 16
axle lines were used to load the
hot leveller and move it inside
the warehouse. Just before the
heavy transport, Fagioli utilized
steel plates placed at ground
level for the transit of the
convoy.

The

gantry

lifting

system was partially assembled
on the left side of the production
zone

with

a

lifting

frame

structure provided by the client.
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The gantry track rail was positioned on top of

the installation area and connected to the
gantry lifting system. The gantry lifting system
was skidded from left side to right side just over
the installation zone. The gantry track rail on
the left side was removed. This operation
allowed the necessary space for the insertion of
the hot leveller and SPMTs convoy. The item
was held in position by the SPMTs, whilst the

gantry crane skid tracks were repositioned.
Gantry

crane

system

was

skidded

from

installation zone into the left side just above the
hot leveller (still loaded onto the SPMTs). Once
in position the lifting frame was connected by
the client directly to the item. The leveller was
lifted by the gantry lifting system (and the lifting
frame) and skidded in line above the installation

zone. Once in position the leveller was lowered
by the gantry lifting system.
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